

GOVERNMENT OF PUNJAB
DEPARTMENT OF EDUCATION

Minutes of the Monthly Meeting of the District Education
Officers held on 10.04.2008

1.0 A meeting was held on 10.03.2008 at Mahatma Gandhi State Institute of Public Administration, Chandigarh to review the implementation of SSA Programme and Mid Day Meal Scheme. Director General School Education cum State Project Director chaired the meeting.

2.0 The list of officers who attended the meeting is at **Annexure A.**

3.0 **Action Taken Report by the DEOs on the previous meeting**

The following observations are made regarding the Action Taken Report on the decisions taken in the meeting held on 10.03.2008 and prior to that:-

- (1) Reply on the Audit Observations are still pending from districts Amritsar, Ludhiana, Jalandhar, Moga, Faridkot, Ropar, Muktsar and Sangrur.
- (2) Inspection reports on Remedial Coaching are still awaited from the districts of Ferozepur, Gurdaspur, Kapurthala, Moga and Ropar
- (3) Up gradation of EGS centres to regular schools is still pending in the districts of Bathinda, Hoshiarpur, Jalandhar, Kapurthala, Mansa, Faridkot, Ludhiana, Muktsar and Sangrur.
- (4) No Inspection Report of any VEDC was carried out by the districts of Mansa and Mohali during the month.
- (5) ASPD EGS is still to get the matter finalized on instructions of minimum size of land required for up

- gradation of EGS centres to primary schools
- (6) Procurement of the material under ECCE component has still not been done by the districts of Mansa and Mohali.
 - (7) DEO Sangrur and Kapurthala did not send the regular monthly statement to the DMF in the prescribed format till date.
 - (8) The districts are still to send the information regarding the funds which are lying un- utilized with the VEDCs.
 - (9) The districts of Sangrur, Fatehgarh Sahib, Faridkot, Ropar, Mohali and Kapurthala did not hold any monthly meeting of District Education Development Committee during the month of March, 2008
 - (10) DEOs did not examine the appraisal note circulated to them for the Annual Plan 2008-09
 - (11) District Ferozepur has not provided the information regarding the details of teachers who did not attend the Teacher Training programme conducted during the month of December, 2007
 - (12) DEOs of the districts Bathinda, Nawanshaher and Jalandhar have sent the video recording made by them regarding the absence of teachers to the Head Office.

4.0 Finance:

- a) It was apprised by Deputy Manager Finance in the meeting that funds as per details given below have been released to the districts against the approved plan of the districts and various categories.

District Wise Funds Approved and expenditure for the Financial Year 2007-08

Sr No	Name of the district	Total Funds available	Expenditure	Percentage of expenditure to funds available
1	Amritsar	980.34735	912.41605	93.07
2	Barnala	17.05000	17.05000	100.00
3	Bathinda	350.92787	330.85713	94.28
4	Faridkot	257.69673	233.57693	90.64
5	Fatehgarh Sahib	370.93018	357.06527	96.26
6	Ferozepur	858.83897	845.88033	98.49
7	Gurdaspur	1055.89469	1028.47513	97.40
8	Hoshiarpur	768.85860	741.00987	96.38
9	Jalandhar	647.51672	624.51974	96.45
10	Kapurthala	372.22430	322.77302	86.71
11	Ludhiana	1033.24679	1002.77504	97.05
12	Mansa	313.76149	289.22675	92.18
13	Moga	478.42391	463.61979	96.91
14	Mohali	246.58120	206.23315	83.64
15	Mukatsar	310.24490	292.69064	94.34
16	Nawan Shehr	332.94770	325.81583	97.86
17	Patiala	754.51965	748.51693	99.20
18	Ropar	519.38747	508.52234	97.91
19	Sangrur	970.67630	862.90007	88.90
20	Tarantaran	389.75790	341.52618	87.63
	Total	11029.83272	10455.45019	94.79

b) All DEOs (EE) were advised to send the monthly reports of the funds spent in the prescribed formats as circulated them from time to time by 5th of following month by all means.

c) All districts are still to send the information regarding the funds un-utilized with the VEDCs. All concerned DEOs were advised to send this information without any delay.

d) DMF informed that Rs. 140 crores (approx.) has

been transferred to the districts that have further been transferred to the VEDC or blocks as advised. However, the utilization certificates are still to be received in the Head office. All DEOs were strictly advised to ensure that the utilization certificates against the advances should be sent to the Head Office expeditiously.

e) All DEOs were advised to send the audited balance sheet duly signed by the DEO by 25/04/2008.

f) DMF was informed that TDS has not been deducted by the districts on the salary released by them to the employees. All DEOs were advised to do the needful without any delay.

5.0 Textbooks and Planning

(a) It was noted that Punjab School Education Board has failed in carrying out its commitment to deliver the books in the districts by deadline fixed by the SSA. Mr. Rahi, the concerned officer from Punjab School Education Board was present in the meeting. However, he could not give the detailed information regarding the books delivered to the districts. He was requested to give the detailed information regarding all 59 titles for the classes Ist to VIIIth by Monday i.e. 14/04/2008.

(b) DEOs informed that there have been many shortcomings / difficulties faced by them while dealing with Punjab School Education Board in quality and distributing the books. It was further pointed out that while the books are available on private shops, on the same moment, it can be made available to the DEOs for further distribution to the students. No district till date has received the full quality of books. In some of the districts there has been a huge shortage of books.0.

(c) DEOs pointed out that quality of paper used by Punjab School Education Board has been very poor. Further, there have been instances of the printing error.

(d) The representative of Punjab School Education Board was asked to expedite the delivery of the books in the districts within another seven days or so.

(e) All concerned ASPDs have visited their respective districts allotted to them and have submitted their report. It has come to the notice that adequate logistic arrangements were not made by the DEOs. It has resulted in wastage of transport, money and time. DEOs were advised to make out a route chart and send the vehicle from the district head quarter itself to deliver the books in the schools. All DEOs were requested to distribute the books to the students and shall ensure that no book is kept lying either at the block level, cluster level or district level.

(f) The detailed position of the books lying in the D.E.O. office was reviewed and the following position is emerged:

Status for Unutilized Stock of Text / Workbooks

Sr No	Name of the district	Unutilized stock lying at district/block /school levels	Stock adjusted in 2008-09	Net position as construed	Remarks
1	Amritsar	965	No	Stock lying as such	Remedy for disposal required
2	Barnala	New District			
3	Bathinda	14384	Yes	No usable stock	
4	Faridkot	42130	Yes	No usable stock	
5	Fatehgarh Sahib	4466	No	Stock lying as such	
6	Ferozepur	19	No		
7	Gurdaspur	19195	No		
8	Hoshiarpur	5694	Yes	No usable stock	
9	Jalandhar	8713	Yes	No usable stock	
10	Kapurthala	0	No	No usable stock	
11	Ludhiana	36631	Yes	No usable stock	
12	Mansa	12271	No	Stock lying as such	
13	Moga	6016	Yes	No usable stock	
14	Mohali	17474	Yes	No usable stock	
15	Muktsar	13159	Yes	No usable stock	
16	Nawan Shehr	26918	No	Stock lying as such	
17	Patiala	31590	Yes	No usable stock	

18	Ropar	16927	Yes	No usable stock
19	Sangrur			
20	TarnTaran	56280	Yes	No usable stock

g) The information given by DEO Ferozepur appears to be doubtful. She was asked to review the information and give the report to the Head Office. DMF being the component head incharge of the district was also advised to look into it.

h) All DEOs were reiterated once again that all usable stock of the current year should be effectively utilized and distributed among the students. The unusable stock was kept under lock. DEOs were advised to review this position once again and send the consolidated information to the ASPD Planning within fortnight. Necessary guidelines shall be issued to utilize or dispose off such books which could not be utilized by the students.

6.0 Remedial Coaching:

a) It was noted that the funds under the Remedial Coaching (RC) have already been released to the districts. However it has generally been observed that there is no monitoring on the part of the DEOs to ensure whether Remedial Coaching classes are being held regularly or not. **All concerned DEOs were advised to inspect such schools and send their report.** They were also advised to send list of such schools so as to get it cross verified and evaluated from some different agencies.

b) The issue was discussed in detail in the meeting as to how to plan the Remedial Coaching in the current academic session. It was generally decided that the implementation of Remedial Coaching may be left to the concerned head of institution. They may be given flexibility to engage a teacher either of the same school or a well qualified

unemployed youth or a teacher from a nearby area. However, a strong monitoring mechanism be followed by the head office to monitor the performance of the Remedial Coaching continuously.

7.0 Civil Works

a) It was apprised in the meeting that the funds as per the details given below have been released to the districts for further utilization under the civil works.

Sno	Name of the District	Release (In lacs)	Expenditure (in lacs)	%age Expenditure
1	Amritsar	427.30000	427.30000	100.00
2	Bathinda	77.74000	77.74000	100.00
3	Faridkot	17.94000	17.94000	100.00
4	Fatehgarh Sahib	125.82000	125.48000	99.73
5	Ferozepur	315.16000	315.16000	100.00
6	Gurdaspur	490.50000	490.50000	100.00
7	Hoshiarpur	236.15000	236.15000	100.00
8	Jalandhar	166.63000	165.95000	99.59
9	Kapurthala	95.22000	95.22000	100.00
10	Ludhiana	481.90000	481.90000	100.00
11	Mansa	19.33000	19.33000	100.00
12	Moga	215.70000	215.70000	100.00
13	Mohali	112.10000	112.10000	100.00
14	Muktsar	31.02000	31.02000	100.00
15	Nawanshaher	67.30000	67.30000	100.00
16	Patiala	303.30000	303.30000	100.00
17	Ropar	228.60000	228.60000	100.00
18	Sangrur	400.36000	399.62000	99.82
19	Tarn Taran	97.50000	97.50000	100.00
TOTAL		3909.57000	3907.81000	99.95

b) All District Education Officers were advised to ensure that the quality of the works is never be compromised. They were further advised to get these works inspected through the committees constituted by Head Office at district level.

c) As per the information available in the office, the list of EGS centres which were required to be upgraded as

Primary Schools is placed at **Annexure B**. However the same has not been upgraded till date due to non availability of land or otherwise. **All DEOs (EE) were advised to take up the matter with their Deputy Commissioners and take further necessary action.**

d) All DEOs may randomly inspect the work of the VEDCs and submit the report to the office. They were also advised to get the details of those funds which are lying with the VEDCs and send the same to the Head Office.

e) It has been noted that the utilization of funds in the civil works has been found poor i.e. below average in the districts Amritsar, Bathinda, Faridkot, Ferozepur, Gurdaspur, Jalandhar, Ludhiana, Mansa, Moga, Muktsar, Patiala, Ropar and Sangrur.

f) It has been noted that funds are not being utilized under the BALA Scheme whereas the States like Himachal Pradesh have utilized the building as learning aid optimally in their schools. It was decided that a team at the head office level shall be constituted who shall visit the State of Himachal Pradesh and thereafter prepare an action plan to implement the scheme all over the State. **All DEOs were advised to get in touch with AM Civil works and take further necessary action.**

g) Execution of Civil Works was reviewed. It was noted that the works in case of one BRC, 141 CRC, 5 new school buildings, 352 additional classrooms Primary, 504 additional classrooms for upper primary, 157 major repairs, 712 Building as Learning Aid (BALA) and 358 ramps have still not be taken up despite the fact that funds have been released by the Head Office since long back. It was further noted that the CRCs are pending mainly in the districts of Ferozepur, Patiala, Ludhiana and Jalandhar whereas the additional classrooms both for primary and upper primary are pending in the districts of Amritsar, Gurdaspur, Ludhiana. All

DEOs were advised to execute the works expeditiously.

8 EGS/AIE Centres:

a) List of all EGS Centre which are required to be upgraded during the current financial year i.e. 2008 has already been circulated in all the districts. DEOs have confirmed the availability of land for all the centres. It was decided that DMF may release the funds as per the norms against these EGS centres so that the DEOs can get this work started without any further delay.

b) The matter of conducting examination of class Vth by Punjab School Education Board came up for discussion during the last meeting also. ASPD EGS was requested to get the matter processed at the Head Office and issue directions to the DEOs after obtaining the orders of the competent authority.

c) ASPD EGS was advised to examine and put up the instructions of the State Government on the minimum size of the land requirements and the minimum strength of the students before the school is opened.

d) The matter of the main streaming of the out of school children in the age group of 6 to 8, the students in the EGS / AIE Centres were reviewed in detail. ASPD from the Head Office have also visited the districts and submitted their reports. The detailed position on the mainstreaming of the students in the above said categories emerged as per the details given below:

S.No	Name of the District	Children to be mainstreamed in schools during 2008-09					Percentage
		OOSC (6-8) as per HHS	Children from EGS Centres	Children from AIE Centres	Total Children to be mainstreamed	No. of children mainstreamed	
1	Amritsar	1675	2235	1247	5057	2766	54.70
2	Barnala	449	3019	198	3666	3324	90.67

2	Bathinda	2168	2762	110	5040	457	9.07
3	Faridkot	872	1024	972	2868	1353	47.18
4	Fatehgarh Sahib	344	761	209	1314	1063	80.90
5	Ferozepur	3912	3828	0	7740	4256	54.99
6	Gurdaspur	704	506	235	1445	1365	94.46
7	Hoshiarpur	1832	1029	1597	4458	2528	56.71
8	Jalandhar	2184	447	362	2993	1856	62.01
9	Kapurthala	399	336	1091	1826	577	31.60
10	Ludhiana	3558	654	657	4869	2340	48.06
11	Mansa	1517	1921	278	3716	3136	84.39
12	Moga	1156	962	31	2149	1690	78.64
13	Mohali	846	84	112	1042	500	47.98
14	Mukatsar	1592	3381	605	4973	4163	83.71
15	Nawanshahar	297	296	118	711	580	81.58
16	Patiala	2158	1734	1316	5208	3951	75.86
17	Ropar	1142	110	72	1324	646	48.79
18	Sangrur	1802	3687	0	5489	3984	72.58
19	Taran Taran	1405	889	860	3154	2535	80.37
TOTAL		30012	29665	10070	69042	43070	62.38

e) Regarding the mainstreaming of the children in the age group of 8 to 14, it was decided that necessary action may be taken by conducting the Bridge Courses through NGOs who will be selected by the process of open advertisements by Grant - in - Aid Committee constituted under the chairmanship of Secretary School Education. ASPD EGS was advised to issue the notices for this meeting as advertisement has already given in the newspaper. DEOs were advised to ensure that these NGOs once selected by the competent authority mainstream these children.

f) DEOs were advised to appoint a Nodal Officer which each school or a near by school who is to take care of the children who are out of school studying in EGS / AIE

Centres.

g) DEOs were advised to continue to maintain effective monitoring of out of school children in EGS centres. **Works of district Gurdaspur, Barnala, Mansa, Muktsar, Nawanshaher, Fatehgarh Sahib and Moga was appreciated in the meeting in this regard.**

9. Planning

a) It was noted that the copy of the appraisal note of the Annual Plan 2008-09 was circulated to all the DEOs who were requested to examine it. However, the DEOs could not examine the appraisal note and hence the same could not be discussed. All DEOs were advised to comply with these directions by the next meeting.

10. Teacher Training

a) It was noted that despite directions some of the designated BPEOs / Centre Head Teachers have not attended the training programmes being conducted by the Head Office at Mohali. The DEOs were advised to take strict disciplinary action and submit the report in the next monthly meeting (after getting the details from ASPD TT)

b) All DEOs were advised to ensure that the benefit of the earned leaves be given to all the teachers within the respective jurisdiction against the days on which the teacher attended the training programmes during the month of June, 2007.

c) No report has been received in the office on the use of Teacher Learning Material by the schools. All DEOs were advised to bring the information in the enclosed performa (revised performas for various components are enclosed herewith)

11. IED & ECCE

a) Section Officer informed that the recruitment of

the IERT teachers has been completed in the districts. All DEOs were advised to ensure that the IERT teachers join their duties and carry out their duties sincerely.

b) However, the DEOs of district Amritsar (1), Barnala (2), Bathinda (3), Hoshiarpur (8), Jalandhar (3), Ludhiana (2), Mansa (1), Moga (2), Nawanshaher (3), Ropar (1), Sangrur (1) and TarnTaran (4) have not taken up their duties. In case they do not join, IERT teachers may be appointed from the waiting list.

c) No resource room has been set up in the districts of Barnala, Bathinda, Jalandhar till date. DEOs were advised to ensure that the resource room is set up immediately. Remaining DEOs were advised to make the resource room functional by procuring hardware if required.

d) The districts of Amritsar, Barnala, Bathinda, Fatehgarh Sahib, Ferozepur, Hoshiarpur, Jalandhar, Ludhiana, Mansa, Moga, Mohali, Muktsar, Patiala, Ropar, Sangrur and Tarn Taran have not utilized the funds released to them under the ECCE component for providing Teacher Learning Material etc. to the Anganwari.

(e) It was noted that disability certificate to the students is not being issued by the concerned Civil Surgeons. A letter in this regard has already been written to the Deputy Commissioners and Civil Surgeons. DEOs were advised to follow up the matter with the Civil Surgeons and Deputy Commissioners and submit the report regarding the certificate issued to such students.

(f) It was noted that IERT teachers are supposed to provide Home Based Education as well as to visit the schools regularly. However, some of these IERT teachers are stated not to visiting the schools nor do they take much action in providing Home Based Education. **It was decided that a performa to measure their performance to be circulated by the head office to all the DEOs which they will further**

circulate and advise the BPEO and other functionaries to collect the report from the IERT teachers about the work done by them.

(g) DM (IED) was advised to follow up the matter of holding workshop in consultation with Bhoj University.

12. Miscellaneous Issues

a) All DEOs were advised to examine the results of the examination conducted recently and submit a report during the next monthly meeting.

b) It has generally come to the notice that regular reports are not coming from the DEOs regarding the renewal of the contract agreements with the employees which causes avoidable hardship to the employees. DEOs shall now send their reports by 25/04/2008 to the Section Officer in the Head Office failing which all agreement shall be renewed by the Head Office under the presumption that the conduct and the performance of the employees has been good during the year. If some cases of mis conduct or embezzlement was deducted, only the DEOs shall be responsible for not reporting such matters in time to the Head Office.

c) DEOs were advised to identify the number of plants which they can surely plant during the coming monsoon seasons in the schools. DEOs were requested to follow it up further.

d) It was noted that BRPs are not doing the work as expected or desired from them. All DEOs were advised to clearly allocate the territorial jurisdiction of such BRPs and ensure that the BRPs effectively work within their territorial jurisdiction. They may further continue to assist component wise to the BPEOs.

e) DEOs were requested to apply their mind on the proposal as to whether only the BPEOs should continue to work as the Block Resource Coordinator or in his place a

senior most BRP need to be appointed as BRC.

13. Issues which are pending with Head Office

- (i) Approval of BRPs is pending in district Jalandhar. Proposal is yet to be received from the DEO Jalandhar as informed by Section Officer in the meeting;
- (ii) Computers for Mid Day Meal cell;
- (iii) APC (G) needs to be posted in district Mohali;
- (iv) Providing Xerox machine in district Jalandhar, Kapurthala, Patiala, Ropar & other districts as per the requirement;
- (v) Fax machine in district Moga and other districts and for Circle Education Officers as per the requirement as per the rules;
- (vi) The matter relating to settlement of Rs.51 lacs of district Amritsar;
- (vii) DEO Muktsar needs to clarify the matters relating to BRC/CRC in writing. AM/CW may examine the matter after obtaining orders on file;
- (viii) DEO Sangrur needs to be issued advise regarding utilization of the money amounting to Rs. 4.78 lacs;
- (ix) Release of salary to the employees kept through outsource agency in district Tarn Taran and elsewhere under the Mid Day Meal cell;
- (x) It was informed by the DEOs that there are IERT teachers contract has not been renewed. Section Officer informed that the necessary reports have not been received from the DEOs and as a result these cases might be pending. It was decided that all the DEOs either send the report by 25/04/2008 positively failing which it shall be assumed that they had none adverse against these IERT teachers and contract shall be

renewed as per the rules of the procedure. In case come compliant or irregularities come to the notice subsequently, the entire responsibility shall be of the DEOs concerned. Similar decision was taken in respect of other employees posted in SSA;

- (xi) DEOs pointed out that the post in Mid Day Meal cell is lying vacant and the same shall be filled up expeditiously;
- (xii) Filling up of the managers post in Nawanshaher and Patiala;
- (xiii) Salary of the staff employed in Mid Day Meal cell through outsourcing agencies in various districts;
- (xiv) Clarification to DEO Jalandhar as to whether he can use the funds of the SSA towards the consumption of petrol as he has got the vehicle by the Government for carrying out the activities of SSA;
- (xv) Cases of BRP / DRP in Fatehgarh Sahib;
- (xvi) Change of site for EGS centre for upgradation of schools in district Ludhiana;
- (xvii) Transfer of staff to Barnala from Sangrur;
- (xviii) Approval of the appointment of the DRC in district Gurdaspur and Sangrur;
- (xix) Approval of Residential Bridge Courses in Ropar;
- (xx) Case of APC (F) in Bathinda;
- (xxi) Management cost is to be released to DEO Tarn Taran;
- (xxii) Guidelines to be issued to the districts regarding the funds lying with them under SSA;
- (xxiii) Guidelines regarding disposal of DISE data
- (xxiv) Orders of the DRP monitoring the Girls Education and SC / ST Education in all the districts.

**DGSE cum State Project Director
SSA Punjab**

Annexure - A**List of Participants in the Monthly Meeting regarding
SSA & MDM.****Date: 10th April, 2008.**

Sr.No.	Name (Mr./Ms./Mrs.)	Designation	District
1.	Harcharanjit Kaur Brar	DPI (EE)	Punjab
2.	Charanjit Kaur	CEO	Nabha (Patiala)
3.	Manjit Kaur	Dy.CEO	Jalandhar
4.	Baswinder Kaur	DEO (EE)	Ferozepur
5.	Harvinder Kaur	DEO (EE)	Patiala
6.	Harbans Lal Goyal	DEO (EE & SE)	Mukatsar
7.	Shhindo Devi	DEO (EE)	Gurdaspur
8.	Charnjit Singh Brar	DEO (EE)	Faridkot
9.	Roshan Lal Sood	DEO (EE)	Fatehgarh Sahib
10.	Roshan Lal	DEO (EE)	Barnala
11.	Gursharnjit Singh	DEO (EE)	Tarn Taran
12.	Amarjit Kaur	DEO (EE)	Ropar
13.	Sukhwinder Singh	DEO (EE)	Amritsar
14.	Joginder Dass	DEO (EE)	Jalandhar
15.	Major Singh Sandhu	DEO(EE)	Moga
16.	Darshan Kaur	DEO (EE)	Hoshiarpur
17.	Gurtej Singh Greval	DEO (EE)	Sangrur
18.	Kamal Kant Aery	DEO (EE)	Kapurthala
19.	Bhupinder Singh	SSA Coordinator	Amritsar
20.	Bhupinder Singh	DPC	Tarn Taran
21.	Harcharn Singh	DM, MDM	Ferozepur
22.	P.S. Mittal	DM(MDM)	Mansa
23.	Jaspal singh	DRP	Bathinda
24.	Gurwant Singh	DM, MDM	F.G. Sahib
25.	Anoop Singh	DPC	Hoshiarpur
26.	Rajeev Joshi	DPC	Jalandhar
27.	DineshSharma	Dealing Asstt., MDM	Jalandhar
28.	Babekraj Malhotra	MDM	Jalandhar
29.	Seema Goel	APC (G)	Ludhiana
30.	Vikas Bhambi	DRP	Kapurthala
31.	Surjeet Singh	DPC	Moga
32.	Neelam Rani	Accountant	Sangrur
33.	Sumanpreet Kaur	APC (G)	Mukatsar
34.	Tarsem Lal	D.M., M.D.M.	Ludhiana
35.	Anil Kumar	DPC	Barnala
36.	Harjeet Singh	DRP	Barnala
37.	Ranjit Singh	Distt. Cord.	Ludhiana
38.	Darshan Singh	DPC	Mansa
39.	Teja Singh	DM, MDM	Sangrur
40.	R.K. Dhawan	DM, MDM	Moga

41.	Geetika Garg	APC (G)	Sangrur
42.	Ram Krishan Garg	SSA Coordinator	Patiala
43.	Santokh Singh	Clerk	Patiala
44.	Tarlok Singh Florey	DPC SSA	Nawanshaher
45.	Anirudh Moudgil	Clerk dealing MDM	Hoshiarpur
46.	Balkar Singh Bal	D.M., MDM	Tarn Taran
47.	Narinder Singh	DRP	Ropar
48.	Hazara Singh	Manager	Ropar
49.	S. S. Uppal	Manager Food grains	O/o DPI (EE) Chandigarh
50.	M. L. Jindal	Manager Fin. & A/c, MDM	O/o DPI (EE) Chandigarh
51.	Prit Pal Kaur	Manager C.S.	O/o DPI (EE) Chandigarh
52.	Gurdev Singh Brar	DM, MDM	Faridkot
53.	Jean Paul Singh	DPC	Faridkot
54.	Amanpreet Singh	APC (G)	Bathinda
55.	Vishal Sharma	BRP, MDM	Nawanshaher
56.	Ashok Mehta	DRP	Nawanshaher
57.	Avtar Singh	Dy. SPD	Chandigarh
58.	T. S. Pahra	DM, MDM	Gurdaspur
59.	Ved Parkash	DM, MDM	Hoshiarpur
60.	Som Nath	DM, MDM	Kapurthala
61.	Amandeep Singh	APC (G)	Moga
62.	J.S. Chhabra	Manager, MDM	Muktsar
63.	Gurbachan Singh	DM, MDM	Mohali
64.	Baldev Raj Sharma	Distt. Coordination	Mohali
65.	Shubla Sharma	DRP	Mohali
66.	Paramjit Singh	Distt. Cord.	Fatehgarh Sahib
67.	Ashwani Kumar	ASPD (T.T.)	SPO, Chandigarh
68.	Sat Paul Sharma	ASPD (DEP- SSA)	SPO, Chandigarh
69.	Sawan Iqbal Singh	ASPD (EGS)	SPO, Chandigarh
70.	Rajesh Jain	ASPD	SPO, Chandigarh
71.	Davinder Singh	ASPD (Procurement)	SPO, Chandigarh
72.	Harjit Kaur	S.O.	SPO, Chandigarh
73.	Rajinder Kamboj	DM (F)	SPO, Chandigarh
74.	Shushma Sharma	ASPD(P)	SPO, Chandigarh
75.	Soma Sablok	ASPD (Pedagogy)	SPO, Chandigarh

76.	Kulwinder Kaur	AM (CW)	SPO, Chandigarh
77.	Rajpreet Kaur	DM (MIS)	SPO, Chandigarh

Annexure-B

List of EGS centres already upgraded to Regular Schools but construction of building not taken up due to paucity/withdrawal of land.

Sr. No.	Name of the District	Name of EGS Centre	Remarks
1	Bathinda	EGS Centre Tung wali	
2	Bathinda	Jhanter Basti	
3	Hoshiarpur	Changerwal	
4	Jalandhar	Rajewal Khurd	
5	Kapurthala	Mand Sardar Sahib Wala	
6	Mansa	Gurne Kalan	
7	Faridkot	Kothe Borian	Funds have already been transferred to EGS centre Balmik Colony, Faridkot.
8	Ludhiana	Machiwara road, Dr. Ambedkar Colony	
9	Ludhiana	Malsian Bajan	Funds have already been transferred to EGS centre Baghian.
10	Muktsar	Saravan-II	
11	Sangrur	Bazigar Basti (Block Sunam-II)	